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MINUTES 
TBPOC CONFERENCE CALL 

December 29, 2005 

Participants: Will Kempton, Steve Heminger, John Barna, Bijan Sartipi, Dan 
McElhinney, Jose Aguirre, Randy Iwasaki, Andy Fremier, Stephen Maller and Jon 

Tapping 

Meeting convened: 3:33p.m. 

This follow-up meeting to the December 22 conference call is for approving the 

December 2005 Monthly Progress Report. Additionally, a letter received from American 

Bridge/Fluor JV dated December 27,2005 was included in today's agenda for discussion. 

Director Kempton started the meeting by formally welcoming new CTC Executive 

Director John Barna to the TBPOC. 

I. December 2005 Monthly Progress Report 
• There is a need for talking points to ensure consistent responses, intema11y 

and externally, to possible inquiries following publication of the Monthly 

Progress Report. 
o Page 6 of the Monthly Progress Report gives a summary of the 

major highlights and changes that have taken place between 

reports. 
o Page 9 which provides the SAS risk management information (to 

be updated for bid opening) is the type of information helpful to 
the TBPOC in addressing the press when these reports (monthly 

and quarterly) are distributed. 
o As far as talking points and media strategy, the PMT is working to 

coordinate with all pertinent offices to provide a high level of 
proper input to the media. 

o The steps that the PMT takes to plan ahead for media questions 

were summarized for the TBPOC, starting with reference to the 
Bay Bridge Communication Plan. 

• The staff made the revisions previously agreed upon at the meeting on 
December 22. 

• The report now reflects updated financial information through November, 

which was not available when the draft was e-mailed to the participants 

prior to the meeting. 
o The Seismic Funds increased by $4 million due to a refund from 

the City of San Francisco as part of the West Span retrofit; and 
o The Richmond-San Rafael information next month will reflect the 

return of the exceptions from the contractor consistent with the 

Final Estimate. 
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• The TBPOC unanimously approved the release of the December 2005 
Monthly Progress Report. 

II. American Bridge/Fluor JV (ABIF JV) Request for a Two-Month Bid Date 
Extension 

• The seven issues enumerated in the AB/F JV letter of December 27 were 
briefly addressed. 

• Responses to most issues are covered by applicable enhancements 
implemented under Addendum 6 and applicable bidder inquiry responses. 

• The TBPOC agreed that the issues raised were not significant enough to 
warrant a two-month delay in the bid opening date. 

• The TBPOC also agreed that Addendum No. 6 and bidder inquiry 
responses should sufficiently address the request for a 6-month extension 
of the milestone dates and that no change would be made in the contract 
duration. 

III. Other Issues 
A. Bid Update 

• A letter from the Secretary to a11 prospective bidders asking them to 
bid is not advisable at this time and might be misunderstood. 

• To ensure that a competitive bidding pool still exists, Director 
Kempton will call the CEO's of the expected bidders before the 
TBPOC 1/19/06 meeting. A report on these conversations will be 
made at the TBPOC 1119/06 Meeting. 

B. Carquinez Bridge Demolition 
• The Demolition effort has the potential to be a very visible and 

successful element ofTBPOC's work and thereby produce a positive 
news release. This is particularly relevant to the Bay Bridge, since a 
successful demolition here will bode well for the demolition of the 
SFOBB cantilever section in the future. 

• A brief presentation to show the staging of the demolition will be 
helpful to the TBPOC and will be scheduled. 

• The Crockett officials are interested in holding a "Retirement of the 
Bridge Event" sometime in January; this would be similar to what was 
done for the ground breaking ceremony for the new bridge. 

• The TBPOC authorized District Director Sarti pi to work with the 
Crockett officials on this event to which the TBPOC would be invited. 

Adjourned: 4:17 p.m. 
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J F. BARNA, Jr. Executi Director 
California Transportation Commission 

STEV~eDirector 
Bay Area Toll Authority 
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